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ESTIMATE RUN 12/21/2016

ESTIMATE SUMMARY 06:51:02

CONTID: C20760         ESTIMATE NO: 0004 PROG 2005

PCN: 20760-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 FY 17 SURFACE TREATMENT PM PERCENT TIME:

PROJECT NO: STRR200-219                   

R2 FY 17 SURFACE TREATMENT PM

NAME OF ROAD:  

PROJECT COUNTIES: OTERO

CONTRACTOR:

RBK CONSTRUCTION, INC. PAY PERIOD ENDING

3475 Briargate Blvd., Suite 201 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Colorado Springs CO 80920     (480)454-8995 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,689,650.08 PARTICIPATING $ $ 8,582.65

AWARD PROJECT AMT: 1,807,693.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.89

WORK DAYS

WORK DAYS

96.57%

58,000.00

8,582.65

8,582.65

8,582.65

$

$

$

$

1,631,650.08

0.00

1,631,650.08

0.00

1,631,650.08

-27,115.40

0.00

1,604,534.68

0.00

AMOUNT DUE 1,604,534.68 8,582.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,582.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BENT

  

34.0 TIME ALLOW: 37

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/11/2016

08/03/2016

11/09/2016

11/09/2016

12/15/2016

04/07/2016

04/21/2016

05/09/2016

05/11/2016
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PCN: 20760-BID    ESTIMATE RUN 12/21/2016

PROJECT: STRR200-219                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:51:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of End Section 2.000

0.000

202-00037  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0010 *Removal of Pavement Marking 946.500

0.000

202-00250  
 

2,839.50946.500

0.00

946.500

SF  

3.00000

0015 *Removal of Road Closure Gate 1.000

0.000

202-01030  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0020 *Removal of Guardrail Type 3 450.000

0.000

202-01130  
 

2,250.00450.000

0.00

450.000

LF  

5.00000

0022 *Sweeping (With Pickup Broom) 25.500

0.000

203-01622  
 

4,193.4825.500

0.00

25.500

HOUR

164.45000

0025 Erosion Log Type 2 (8 Inch) 0.000

0.000

208-00007  
 

0.000.000

0.00

0.000

LF  

4.00000

0030 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

11.00000

0035 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0040 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

0.000

HOUR

100.00000

0045 *Reset End Section 2.000

0.000

210-00015  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0050 *Modify Guardrail 450.000

0.000

210-04030  
 

4,050.00450.000

0.00

450.000

LF  

9.00000
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PCN: 20760-BID    ESTIMATE RUN 12/21/2016

PROJECT: STRR200-219                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:51:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Seeding (Native) 0.100

0.000

212-00006  
 

500.000.100

0.00

0.100

ACRE

5,000.00000

0060 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,000.00000

0065 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

5,000.00000

0070 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

12.00000

0075 *Cover Coat Material (Type I) 525,393.000

0.000

409-01015  
 

788,089.50525,393.000

0.00

525,393.000

SY  

1.50000

0080 Emulsified Asphalt (CRS-2P) 893.290

10.930

411-10217  
 

366,209.10904.220

4,426.65

904.220

TON 

405.00000

0085 *Guardrail Type 3 (6-3 Post Spacing) 462.500

0.000

606-00301  
 

11,562.50462.500

0.00

462.500

LF  

25.00000

0090 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0095 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

0100 *Road Closure Gate 2.000

0.000

607-60620  
 

28,000.002.000

0.00

2.000

EACH

14,000.00000

0105 *2 Inch Electrical Conduit 55.000

25.000

613-00200  
 

2,800.0080.000

875.00

80.000

LF  

35.00000
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PCN: 20760-BID    ESTIMATE RUN 12/21/2016

PROJECT: STRR200-219                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:51:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *2 Inch Electrical Conduit (Bored) 299.000

45.000

613-00206  
 

12,040.00344.000

1,575.00

344.000

LF  

35.00000

0115 *Pull Box (16"x24"x12") 4.000

0.000

613-07026  
 

3,600.004.000

0.00

4.000

EACH

900.00000

0120 *Wiring 1.000

0.000

613-10000  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0125 *Mobilization 1.000

0.000

626-00000  
 

175,000.001.000

0.00

1.000

L S 

175,000.00000

0130 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

7,000.001.000

0.00

1.000

L S 

7,000.00000

0135 *Modified Epoxy Pavement Marking 558.500

0.000

627-00008  
 

43,004.50558.500

0.00

558.500

GAL 

77.00000

0140 *Pavement Marking Paint (High Build) 1,143.000

0.000

627-00013  
 

40,005.001,143.000

0.00

1,143.000

GAL 

35.00000

0145 Raised Flexible Pavement Marker (Temporary) 13,569.000

0.000

627-00032  
 

20,353.5013,569.000

0.00

13,569.000

EACH

1.50000

0150 *Thermoplastic Pavement Marking (Word-Symbol) 829.000

0.000

627-30205  
 

14,922.00829.000

0.00

829.000

SF  

18.00000

0155 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

162.000

0.000

627-30410  
 

2,268.00162.000

0.00

162.000

SF  

14.00000

0160 *Flagging 136.000

0.000

630-00000  
 

4,080.00136.000

0.00

136.000

HOUR

30.00000
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PCN: 20760-BID    ESTIMATE RUN 12/21/2016

PROJECT: STRR200-219                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:51:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

325.00000

0170 *Traffic Control Management 20.000

1.000

630-00012  
 

33,600.0021.000

1,600.00

21.000

DAY 

1,600.00000

0175 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

475.00000

0180 *Construction Traffic Sign (Panel Size A) 8.000

1.000

630-80341  
 

252.009.000

28.00

9.000

EACH

28.00000

0185 *Construction Traffic Sign (Panel Size B) 39.000

0.000

630-80342  
 

1,560.0039.000

0.00

39.000

EACH

40.00000

0190 *Construction Traffic Sign (Special) 20.000

0.000

630-80344  
 

1,100.0020.000

0.00

20.000

SF  

55.00000

0195 *Construction Information Sign 4.000

0.000

630-80348  
 

1,000.004.000

0.00

4.000

EACH

250.00000

0200 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

8,400.003.000

0.00

3.000

EACH

2,800.00000

0205 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0210 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

17.00000

0215 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

28.00000
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PCN: 20760-BID    ESTIMATE RUN 12/21/2016

PROJECT: STRR200-219                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:51:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Traffic Cone 413.000

13.000

630-80380  
 

2,556.00426.000

78.00

426.000

EACH

6.00000

0225 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

2,800.001.000

0.00

1.000

L S 

2,800.00000

0230 *Mobile Attenuator 22.000

0.000

630-85041  
 

9,350.0022.000

0.00

22.000

DAY 

425.00000

0235 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0240 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0245 F/A On-The-Job Trainee 640.000

0.000

700-70021  
 

640.00640.000

0.00

640.000

HOUR

1.00000

0250 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 1,616,425.088,582.651,674,425.08CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 Field Office (Class 1) 1.000

0.000

620-00001  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0260 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0265 Sanitary Facility 1.000

0.000

620-00020  
 

225.001.000

0.00

1.000

EACH

225.00000

CAT 15,225.000.0015,225.00CURRENT AMT0400 $ $ $

$ 1,631,650.088,582.65$1,689,650.08$CURRENT AMTPROJECT TOTAL


